ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-A0C-2017-0002
NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

Pahala Elderly Apartments Cesspool Replacement Project

Compliance Date Milestone Current Status Pending Actions Comments
September 28, 2018 | Replace P3hala 1. Bid Process was completed on Per discussion involving
Elderly Apartments 11/30/17. Contractor to complete EPA, DOH-WWB and COH-
with one or more 2. Contractor Award letter issued | work by 7/27/18 WWD, the IWS will not be
Individual on 1/4/18. p required to connect to the

Wastewater Systems
(IWS’s) and close the

3. Contract Executed 1/23/18
4. Notice to Proceed issued

new County sewer system
when it is installed.

existing LCC’s 1/26/18 with Contract Start Date
of 1/29/18 and Completion Date
of 7/27/18 (180 consecutive
calendar days)
Pahala Community Cesspool Closure Project
Compliance Date Milestone Current Status Pending Actions Comments
August 27, 2017 Complete Phase 1 1. Phase | ESA and PER were None. Phase | ESA indicated that
Environmental Site transmitted to EPA on no further assessment is
Assessment (ESA) and 8/25/17. recommended for the
Preliminary proposed WWTP
Engineering Report property.
(PER)
December 15, 2017 Hold Initial Public 1. Five (5) “Talk Story” sessions None. Additional public
Meeting with were conducted with the Pahala meeting(s) to be planned.

Affected Community

community from 12/12/17 to
12/14/17.

Schedule is unknown at
this time, but should be
prior to EA public
comment period.

TBD = To Be Determined
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ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-AOC-2017-0002
NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

P3ahala Community Cesspool Closure Project

Compliance Date Milestone Current Status Pending Actions Comments
Revised Compliance | Acquire Land for 1. Initial Appraisal Report 1. Complete HRS 343 EA and | Workplan in the process
Date of September Pahala Wastewater Completed 3/16/2017. NEPA prior to acquiring land | of being revised to reflect
10, 2019 via EPA Treatment Facility 2. Second Appraisal) was 2.Complete Boundary and revised compliance date.
letter dated June 22, completed on 7/19/17 due to Topographic Surveys
2018 concerns with the original 3. Complete Geotechnical

appraisal. studies
3. Conceptual layout approved |4.Re-appraisal of property
by owner May 25, 2018 for new layout.

5.Special Permit as per HAR

15-15 AND HRS 205 for

installation of WWTP on

Agricultural land

6. Utility subdivision for

portion to be utilized for

WWTP

7. Acquire land from
Kamehameha School via
condemnation process.

TBD = To Be Determined
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ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-AOC-2017-0002

NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS

SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

Pahala Community Cesspool Closure Project

Compliance Date Milestone Current Status Pending Actions Comments
September 11, 2018 | Complete 1. Brown & Caldwell (Program Action Items from 5/10/18 1. Next conference call
Environmental Manager for COH), sub conference call: currently targeted for July
Information consultant Wilson Okamoto, 5, 2018

Document (EID) and
submit to EPA

COH-WWD, EPA and ERG
participated in conference call on
12/19/17 to discuss roles and
details of the EID process.

2. Preparation of draft EA/EID in
progress.

3. A Teleconference call with
Brown-and Caldwell, Wilson
Okamoto, COH-WWD, EPA, and
ERG held May 10, 2018 to discuss
EID progress

4. Additional teleconference call
held with Brown and Caldwell,
Wilson Okamoto Corp, EPA, and
ERG held on June 1, 2018 to
discuss pending final updated
PER.

1. ERG waiting until
biological survey completion
prior to initiating Section 7
consultation with FWS,

2. EPA R9 to prepare
designation letter for

ERG

3. ERG to update schedule
4. B&C to provide target
dates for Round 2 of Public
Outreach
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May 24, 2019 Complete Design of 1. Preparing Consultant Contract | TBD
New Collection to begin this scope of work.
System

September 18, 2019 | Complete Design of TBD TBD

Pahala Wastewater
Treatment Plant
(WWTP)

TBD = To Be Determined
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ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-AOC-2017-0002
NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

Pahala Community Cesspool Closure Project

Compliance Date Milestone Current Status Pending Actions Comments

May 20, 2021 Complete TBD TBD Pending WWTP Design
Construction of Completion
Pahala WWTP

June 30, 2021 Connect Existing TBD TBD Pending WWTP
Collection System to Construction Completion
the New Pahala
WWTP and close
existing LCC’s.

December 16, 2021 Replace the Existing TBD TBD 1. Pending Construction

Collection System and
connect the New
Collection System to
the New Pahala
WWTP

Completion of New
Collection System

2. Work to include
connection of existing
properties currently
connected to the former
C. Brewer system in order
to allow abandonment of
the existing collection
system.

Ni‘dlehu Community Cesspool Closure Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

January 4, 2018
(Original AOC)

Complete Phase 1
Environmental Site

1. Phase | ESA of TMK 9-5-

011:003 and portion of TMK 9-

None.

Phase | ESA indicated that
no further assessment is

TBD = To Be Determined

Assessment (ESA) 5-012:002 was completed recommended for the
transmitted to EPA on proposed WWTP property
10/20/17.
ATTACHMENT 1
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ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-A0C-2017-0002
NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

Na‘alehu_ Community Cesspool Closure Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

Revised Compliance
Date of November

Complete Phase 1
Environmental Site

1. Revision to existing contract to
perform Phase 1 ESA on potential

TBD based on results of the
Phase 1 ESA

Workplan in the process
of being revised to reflect

27,2018 via EPA Assessment (ESA) alternate property currently in revised compliance date.
letter dated June 22, the process of being executed

2018

October 5, 2019 Complete 1. Preparing Consultant Contract | None. Pending confirmation of

Environmental
Assessment for
Na‘alehu Wastewater
Treatment Plant

to begin this scope of work.

final proposed site
location.

(WWTP)
May 28, 2018 Hold Initial Public 1. In depth interviews of 20 Follow up session to be
Meeting with individuals as well as evening | scheduled pending

Ex. 5 — Deliberative Process

TBD = To Be Determined

Affected Community

“talk story” sessions were held
during the week of April 9,
2019.

2. While participants accepted
the need for the project, there
was opposition to the
proposed site on a portion of
TMK 9-5-012:002 and 9-5-
011:003

ATTACHMENT 1
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ADMINISTRATIVE ORDER OF CONSENT
DOCKET SDWA-UIC-AOC-2017-0002
NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

Na‘alehu Community Cesspool Closure Project

Compliance Date

Milestone

Current Status

Pending Actions

Comments

June 27, 2018
(Original AOC)

Acquire Land for
Naalehu Wastewater
Treatment Facility

1. Appraisal Report has been
completed for TMK 9-5-011:003.
2. Offer was made to owner of
property planned for effluent
disposal and was accepted by 2
of the owners, however, 2 other
owners declined.

Acquisition of DLNR
property (portion of TMK 9-
5-012:002) originally
planned for the WWTP
facility.

Based on community
opposition to the
proposed site east of
Na‘alehu as well as the
County becoming aware
of a change in ownership
of properties and
establishment of local
property managers, the
County investigated three
(3) additional potential
sites.

Revised Compliance
Date of June 1, 2020
via EPA letter dated
June 22, 2018

Acquire Land for
Naalehu Wastewater
Treatment Facility

1. County and our consuitants
are currently evaluating
additional sites and have had
multiple discussions with the
property manager and have
conducted two (2) site visits of
the area.

Ensure suitability of the
potential area for a WWTP.

Workplan in the process
of being revised to reflect
revised compliance date.

October 25, 2018

Complete Preliminary
Engineering Report
(PER)

1. PER for original proposed site
will need to be modified in the
event that location of the WWTP
moves.

2. Itis currently anticipated that
a change in location would not
affect meeting the Compliance
Date

None.

Pending confirmation of
final proposed site
location.

TBD = To Be Determined
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ADMINISTRATIVE ORDER OF CONSENT

DOCKET SDWA-UIC-AOC-2017-0002

NA‘ALEHU AND PAHALA LARGE CAPACITY CESSPOOLS
SEMI-ANNUAL REPORT: January 1, 2018, through June 30, 2018

Na‘dlehu Community Cesspool Closure Project

Compliance Date Milestone Current Status Pending Actions Comments
June 28, 2020 Complete Design of TBD TBD
Naalehu Wastewater
Treatment Plant
(WWTP)
July 21, 2020 Complete Design of TBD TBD Relocation of the WWTP
New Collection could resultin a
System requirement for a Sewage
Pump Station to convey
wastewater to the new
proposed site.
February 28, 2022 Complete TBD TBD Pending Design
Construction of the Completion
New Na‘dlehu WWTP
April 17, 2022 Connect Existing TBD TBD Pending WWTP
Wastewater Construction Completion
Collection System to
the new WWTP and
close existing LCC's
September 30, 2022 | Replace the existing | TBD TBD 1. Pending Completion of
Collection System new Collection System
with a new Design
Collection System 2. Work to include
and connect to the connection of existing
new Na‘dlehu properties currently
WWTP connected to the former C.
Brewer system in order to
allow abandonment of the
existing collection system.
ATTACHMENT 1
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